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The under51g;ned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting. Signatures denote

concurrence with content only and are not intended to imply agreement to any
commitments,
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PURGEWATER PROJECT MEETING
- 825 Jadwin/Room S90A
Hanford, Washington
February 23, 2005
10:30 a.m. to 11:00 a.m.
Agenda

Approx_rai of January 27, 2005 Purgewater Project Meeting Minutes {Ecology/DOE-
Operational Status -
Project Specific Issues
A. Milestone M-20-21-T01 Status
B. Interface Issues
C. Strategy Document Status
General Discussions
Status of Actions

New Action Items

Nexl Project Munagers Meeting
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PURGEWATER PROJECT MEETING MINUTES
: Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington

February 23, 2005

Approval of January 27, 2005 Purgewatér Project Meeting Minutes (Ecology/DOE-RL/FH). - The
QOctober 28, 2004 and December 16, 2004 PMM minutes were approved by DOE-RL. The
January 27, 2005 PMM minutes were approved by all the parties.

Operational Status (John Winterhalder FH)
A, There were 39,550 ga]lons of purgewater dehvered to the PSTF in January.

Project Specific Issues
Al Milestone M-20-21-T01 Status ‘
1. Removal of this agenda item was discussed at the January 27, 2005 PMM. Becky
Wiegman (Ecology) agreed that this item could be discontinued.
B. Interface Issues

1. There were no interface issues for discussion.
C. Strategy Document Status
1. Mr. Winterhalder stated that disciissions are continuing with Ecology regarding

the strategy document revision. An internal FH meeting is scheduled for this
afternoon, then a meeting with. Ecology will be scheduled in early March for
fuﬁher discussion. . ‘

General Discussions

A. Mr. Winterhalder reported that there have been discussions with representatlves of some
tribes and the Oregon Department of Fish and Game regarding their interest in removing
the unused portion of the modutanks to use it for fish-rearing,

B. Mr. Winterhalder noted that construction of the load-in station continues. Ro ger
Szelmeczka (FH) provided several photographs of construction progress. Mr. Szelmeczka
also provided a construction schedule for the major tasks, which are on target.

C. Deborah Singleton (Ecology) initiated a discussion regarding the combining of RCRA and
CERCLA purgewaters, which was discussed during the last PMM. Ms. Singleton will
tour the facility, and then a meeting will be Scheduled in about three weeks to dlscuss the

issue.

Status of Actions

A, 977 - This action remains on hold pendmg the outcome of the proposed purgewater
strategy.

B. 1008 - A construction schedule was provided. Completion of the major tasks are on track.

New Actions ltems

Al A site visit for Ecology will be set up, and then a meeting to discuss combmmg RCRA
and CERCLA purgewaters will be scheduled

Next Project Managers Meeting
Al The next PMM was scheduled for March 23, 2005.



Environmental Request Information System

Task Status Report

Greup by Facility
Fitered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

Task ID: a7 Formally transmit the Modutanks Closure Plan package to RL. ‘ Task tead Winferhaider, John
Waste Stabilization and Disposition/Purgewater Storage and Treatment Fagility POC: Winierhalder, John
Classification:  Suspended ‘

Category: Pihd _

' Project DOE Agency
Due: N N/ N/A

Complete: NIA NA N/A

Closed Date:

Description: Formally transmit the Modutanks Clesure Plan package fo RL.

Date

2/Z3/2005
112712005

(1216/2004
10/28/2004
9/23/2604.

. 8262004

7/20/2004

4/22/2004
3/18/2004
1/22/2004
12/4/2003

10/30/2003

Status

This action remains on hold pending the outcome of the propesed purgewatsr sirategy.

This action remains on hold pending fhe outcome of the proposed purgewater sirategy

Remsains on hold.

No change in status.

The closure plan package is siill infernal to FH. M. Hildebrand {DOE) requested that Mr. Winterhalder schedule a
meeting after Getober 1, 2004, for discussion.

The closure pian package is still infernat to FH, This action remains open pending a determination of ihe strategy
document.

Submittal will be deferred pending defermination on the strategy document.

The closure plan package is sfill interna! to FH.

- FH wilt make addifional administrative changes and have the Closure Plan ready for submilial ’tn RLby 5/27.
- The closure pian package is sfill at FH.

The closure plan package will be ready to'submit to RL as saon as the fransmittal letter is prepared This action will
remain open.
Action opened.

3/22/2005; 9:18:19 AM



Environmental Request Information System

Task Status Report

Group by Facility
Filtered on; Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

TaskID: 1008 Provide status on ihe upgrades to receive purgswater. : - ’ Task Lead: Szelmeczka, Rogst
Waste Stabilization and Dispositior/Purgewater Stofage and Treaiment 'Facility POC: Szelmeczke, Roger
Classification. = Open |
Category: PhiM

Project DOE . Agency
Due: /A NA - N/A
Complete: N/A N/A NfA
Closed Date:
Description: Provide status on the upgrades to receive purgewater.
Date Status

2/23/2005 The construction schedule was provided fo Ecology. Complefion of the major tasks are on track.
1/27/12005 The foundafion is being prepped. It was agreed to provide Ecolegy a completion percentage atthe next PMbA.
12/16/2004  Construction is on-going.
10/28/2004  The loadHn station c:ensiructlun is on hold due to omission of the water stops in the revised drawmgs
9/23/2004 The 20 percent ae3|gn review mesfing was held this week and comments are being incomporated. Construction has
‘ started on the load-in station. :
812612004 Consfruction is expected fo begin the week of 8/30/04. ‘
7129/2004 Construction on the upgrade project is on hold pending resclufion of cost estimates.
4/22/2004 - Consiruction on the upgrade project is anficipated to begin no later than July 1, 2004, and expected io be completed by
the end of September 2004, ‘
3/18/2004 - The schedule for engineering changes and design will ba providad at the nexi meeting.

1/22/2004  Taskopened.

3/22/2005; 9:18:18 AM
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